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Project No. Project Name
Project Spent 
as of 11/18/13

Projected Total 
Cost

Project 
Completed

Target 
Completion 

Date Benefit/Justification
2013104 Friarsgate I&I Investigation 41,537.25         41,537.25          Yes 10/31/13 Identify location and extent of excess I&I in order to quantify cost of fixing deficiencies in system.
2013098 Glenn Village WWTP Disc Filter 18,948.47         150,000.00      No 3/31/14 Replace existing sand filter at end of service life in order to continue meeting permit limits
2012118 Lincolnshire WWTP Interim Improvements 120,351.89      120,351.89      Yes 9/1/12 Install chlorine contact tank, declor system, digester to meet operating permit limits

2001049 Lincolnshire/Whites Creek WWTP, Ph. 1 167,778.19        167,778.19        Yes 11/1/12

Make improvements to the WWTP in order to meet operating permit limits including engineering 
support, permitting, field office space, piping, fencing, master lift station improvements, aerobic 
digestion, emergency generator installation and instrumentation, collection system improvements

2013028 LS/WC I/C and coll. system improvements** 700,180.38        768,212.00        No 1/10/14
Correct I&I deficiencies using CIPP, T‐Liners, manholes, cleanouts; install diesel pump at master lift 
station; build Georgetown Co. interconnect

N/A Lincolnshire Treatment Capacity N/A N/A No N/A
Additional capacity not required due to success of collection system improvements in reducing excess 
I&I.

2009795 Pocalla WWTP UV Equipment 115,928.16        115,928.16        Yes 3/15/12
Replace disinfection equipment in order to reliably and safely meet NPDES operating permit 
requirements, eliminate handling & storage of disinfection and dechlorination chemicals. 

2013084 River Hills L/S #26 modifications 166,035.60        166,035.00        Yes 11/6/13
Convert dry pit pump station to submersibles to improve reliability, effeciency, pumping capacity; 
eliminate confined space entry hazard

2013027 Rollingwood GSM CIPP, Ph. 1 273,957.00      273,957.00      Yes 9/27/13 Install CIPP liners, T‐liners, replace laterals to eliminate excess I&I from system.
2012048 Roosevelt Gardens WWTP Painting 27,188.95         27,188.95          Yes 12/26/12 Renew coating system on steel structures to extend service life of WWTP.
2012070 Secret Cove L/S Electrical Service 49,590.06         49,590.06          Yes 10/12/12 Replace defective underground electric service feeding Secret Cove LS control panel.
2011042 Smallwood Leach Field 1&2 78,550.14         78,550.14          Yes 12/31/11 Reestablish percolation rate of effluent disposal cells by removing invasive plant material.
2012045 Smallwood Leach Fields 3 & 4 76,429.16         76,429.16          Yes 6/30/12 Reestablish percolation rate of effluent disposal cells by removing invasive plant material.
2013103 Spring Hill EQ Pond Dredging 80,650.00         80,650.00          Yes 10/4/13 Remove sediment from pond to reduce odor complaints from adjacent property owners.

None Indian Pines Water Interconnect 52,897.00           52,897.00           Yes 9/10/13
Interconnect with West Columbia water system due to high radioisotopes concentration in 
groundwater

2012057 Peachtree Acres Hydro Tank Replacement 31,293.27         31,293.27          Yes 11/30/13 Replace leaking pressurized tank at Peachtree Acres Water Plant.
  TOTAL 2,001,315.52   2,200,398.07  

**Collection system audit completed 9/27/13. Collection system improvements completed 10/31/13. Interconnection with Georgetown County W&S District to be completed by 1/10/14.
*Friarsgate collection system improvements were not included as a pro forma project in this docket but will total $646,000.


